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CCR No. 97-0649A Logged Date 05/05/97 |Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergenc [_| | Affected Release B Change Class ||
y

Title ToolKit L4s B0O/B1 Validation and CleanUp

Documents Affected
Tech Reference

ECS CCB - AC 96-0561

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID

304 rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified” for acceptance and system verification status (RbRs); ‘unverified’ for verification

status (L4s); and " approved " for L4 status. Data reflects RTM 4/18/97 baseline.
Add new and modify existing ToolKit L4s to PGS RbRs.

Revision A modifies the text of S-TKD-01500 and updates ToolKit Release notifications to their appropriate

release.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [] M&o []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [} Other
Additional LOC Man-Months
Materials
Originator Bang Nguyen (signed) Bang Nguyen 5/6/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia for F. Davarya 5/6/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Joe Guzek  5/12/97

Signature

Date
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